
ID Task Name Duration Start Finish

1 LONG BEACH WTP START-UP SCHEDULE: 40 days Tue 2/8/11 Fri 4/1/11

7 VENDOR/SUPPLIER TASKS 17 days Mon 3/7/11 Mon 3/28/11

14 Chlorine analyzer calibration/training 1 day Mon 3/7/11 Mon 3/7/11

9 WTP and Dohman impound genset start-up/training 3 days Mon 3/7/11 Wed 3/9/11

8 Chlorine generator start-up/training 2 days Thu 3/10/11 Fri 3/11/11

10 Chemical feed systems calibration/training 2 days Sat 3/12/11 Mon 3/14/11

16 Flowmeters, pressure transducers, and level indicators calibration/training 2 days Tue 3/15/11 Wed 3/16/11

22 Potable water pumps calibration/training 1 day Wed 3/16/11 Wed 3/16/11

18 MCC training 1 day Fri 3/18/11 Fri 3/18/11

17 Actuated control valve calibration/training 1 day Mon 3/21/11 Mon 3/21/11

20 Dohman impound VTPs testing/training 1 day Mon 3/21/11 Mon 3/21/11

21 Clearwell VTPs testing/training 1 day Mon 3/21/11 Mon 3/21/11

23 Dohman impound radio telemetry calibration/training 1 day Mon 3/21/11 Mon 3/21/11

19 Main impound raw water pumps testing/training 1 day Tue 3/22/11 Tue 3/22/11

11 Chlorite analyzers calibration/training 1 day Fri 3/25/11 Fri 3/25/11

13 Pressure transducers/level sensor set points/calibration 1 day Fri 3/25/11 Fri 3/25/11

32 Turbidimeters calibration/training 1 day Fri 3/25/11 Fri 3/25/11

15 pH/temperature monitors calibration/training 1 day Fri 3/25/11 Fri 3/25/11

12 SCM and chlorine & chlorine dioxide residual analyzers calibration/training 1 day Mon 3/28/11 Mon 3/28/11

24 CITY TASKS 36 days Tue 2/8/11 Mon 3/28/11

27 Procure Wilden pump for CHN skid 14 days Thu 2/17/11 Tue 3/8/11

25 Chlorine dioxide generator re-build/start-up/training 3 days Mon 3/7/11 Wed 3/9/11

26 Telephone/DSL install 36 days Tue 2/8/11 Mon 3/28/11

2 PALL CORPORATION TASKS 15 days Mon 3/14/11 Fri 4/1/11

5 WTP testing/load and flush filter modules                     4 days Tue 3/15/11 Fri 3/18/11

3 On-site operational testing, programming and controls 3 wks Mon 3/14/11 Fri 4/1/11

6 System integration/training 3 wks Mon 3/14/11 Fri 4/1/11

28 ROTSCHY CRITICAL PATH ITEMS: 30 days Tue 2/22/11 Fri 4/1/11

33 Test radios/telemetry signal from Dohman impound 1 day Tue 2/22/11 Tue 2/22/11

34 Install connections/test fiber optics from to impound 2 days Mon 2/28/11 Tue 3/1/11

35 Complete water tie-in to WTP 2 days Mon 2/28/11 Tue 3/1/11

30 Install clearwell VTPs 4 days Thu 3/3/11 Tue 3/8/11

31 Install Dohman VTPs 5 days Thu 3/3/11 Wed 3/9/11

29 Complete all electrical work 14 days Wed 2/23/11 Sat 3/12/11

36 System training 5 days Mon 3/28/11 Fri 4/1/11
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